

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	07 Jul 2026
Project Name	SHOPEZ E-commerce Application
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	User Registration	USN-1	As a user, I can register for the application by entering my email, password, and confirming my password.	3	High	Pranitha
Sprint -1	User Registration	USN-2	As a user, I receive a success message after registration.	2	High	Pranitha
Sprint-1	User Login	USN-3	As a user, I can log in securely using my email and password.	3	High	Pranitha
Sprint-1	Authentication	USN-4	As a user, I can log out securely from the application.	1	Medium	Pranitha
Sprint-2	Product Catalog	USN-5	As a user, I can browse all available products.	3	High	Pranitha
Sprint-2	Product Search	USN-6	As a user, I can search products using keywords.	3	High	Pranitha
Sprint-2	Product Details	USN-7	As a user, I can view detailed product information.	2	High	Pranitha
Sprint-2	Categories	USN-8	As a user, I can browse products by category.	2	Medium	Pranitha
Sprint-3	Shopping Cart	USN-9	As a user, I can add products to my shopping cart.	5	High	Pranitha
Sprint-3	Shopping Cart	USN-10	As a user, I can update or remove products from my cart.	3	High	Pranitha
Sprint-3	Wishlist	USN-11	As a user, I can add and remove products from my wishlist.	3	Medium	Pranitha

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-4	Orders	USN-12	As a user, I can place an order successfully.	5	High	Pranitha
Sprint-4	Order History	USN-13	As a user, I can view my previous orders.	3	High	Pranitha
Sprint-4	Responsive Design	USN-14	As a user, I can use the application on mobile and desktop devices.	2	Medium	Pranitha
Sprint-4	Admin	USN-15	As a admin, I can view user orders,manage products and add products	5	High	Pranitha

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	20	6 Days	08-06-2026	13-06-2026	20	13-06-2026
Sprint-2	20	6 Days	15-06-2026	20-06-2026	20	20-06-2026
Sprint-3	20	6 Days	22-06-2026	27-06-2026	20	27-06-2026
Sprint-4	20	6 Days	29-06-2026	04-07-2026	20	04-07-2026

Velocity:

Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day)

$$AV = \frac{\text{sprint duration}}{\text{velocity}} = \frac{20}{10} = 2$$

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.

Story Points

